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Mr. Tim Maley (SR-6J) 
Remedial Project Manager 
U.S. EPA Region 5 
77 West Jackson Boulevard 
Chicago, IL 60604-3590

May 5, 2017

Re; Monthly Progress Report, April 2017 
L.A. Darling Former Facility, NBFF OU2

Dear Mr. Maley,

Pursuant to Section XL Order, paragraph 42 Progress Reports of the 
Administrative Order for Remedial Design and Remedial Action effective July 3, 2011 
for the above referenced facility; this is the Monthly Progress Report for work completed 
during April 2017.

ACTIVITIES COMPLETED AND ANY PROBLEMS ENCOUNTERED -

1.

2.

Pump Test Plan Work- Chris Bade, E & G Construction Services (drilling 
crew), and representatives of U.S. EPA and MDEQ were at the Site during April 
for the performance of the Revised Pump Test Work Plan Step Tests. The 
detailed Pump Test Report, including figures and tables of laboratory results and 
monitoring well elevations;; -will be prepared by Chris Bade for submittal to 
regulatory agencies during June.
Preliminary Results- Measurable decreases in the groundwater monitoring well 
elevations were observed during all of the 50 gpm step increments of the pump 
test. The groundwater laboratory data obtained during step testing was typical of 
the historical groundwater data observed at the completion of the AS/S''^ phase 
for the following COC’s:

3.

4.

a. cis-1,2-Dichloroethene 7.9 to - 8.8 ug/1
b. Trichloroethene 740 to 760 ug/1
c. Chromium 220 to 240 ug/1
d. Cyanide, Total 72 to .77 ug/1

Groundwater Extraction and Treatment - Bench testing of the proposed 
treatment system outlined in the ROD (granular activated carbon and chemical 
precipitation) will be continued to finalize process selection and develop design 
criteria for the interim groundwater remedy.
RDWP Outstanding Sections - Work continues on the following sections that 
require revisions and resubmittal to the regulatory agencies (note that some are 
contingent on Pump Test results):
Executive Summary
5. 95% Design Criteria, continued

5.2 Groundwater Action Alternative 1 - Phase I, Air Sparge/Soil Vapor
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Extraction System
5.3 Groundwater Action Alternative 1 - Phase II, Groundwater Extraction & 
Treatment System

6. Applicable or Relevant and Appropriate Requirements, with appropriate 
tables, and

7. References expanded to include all documents prepared for Site cited in text.

VALIDATED DATA RECEIVED AND NOT PREVIOUSLY REPORTED-

1. Lab Data- No site groundwater data generated in April 2017. Pump test lab data 
will be reported in the Pump Test Report with the laboratory validation reports.

RD/RA WORK PLANNED FOR NEXT 90 DAYS -

1. On-Site Inspections- Maintain contact with RPM and MDEQ for scheduling of 
any on-site inspections and/or confirmatory groundwater sampling.

2. Regulatory Agency Comments - Requests for clarification of specific pump test 
results will be handled; as needed, in the interim.

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS - None.

If you should have any questions or comments regarding this progress report,
please do not hesitate to contact me at your convenience (312) 543-6257.

Respectfully,

The AVENDT GROUP, Inc.

Raymond (7.

Raymond J. Avendt Ph.D. PE 
Project Coordinator

Cc: B. Mead-0’Brien & C. Graff, MDEQ;
S. Franzetti, NF LLP




